
30  50 days 

SE Data 
Review and 
Address 
Comments 

20 

Base Year SE Data (MPO) 

70 days 

Complete 2010 Base Year Model Update/Validation and 
2040 Do-Nothing Scenario (GDOT) 

Complete Development of LRTP 
Scenarios and Analysis (GDOT) 

40 days 15 

Modeling Kick-off 
(GDOT) 

TCC/PC 
Meeting 

LRTP Adoption 
(MPO PC) 

LRTP Adoption 
Federal Deadline 

Project Lists (GDOT Planners) 

20 50 days 

Future Year SE Data (MPO) 

SE Data 
Review and 
Address 
Comments 

Project Lists (GDOT Planners) 

5 

Total Working Days: 300 

Public Comments and 
Address Comments 

Draft LRTP  (MPO) 

MPO Modeling Update Timeline and Responsible Parties 

Items for consideration that could increase duration of tasks: 

 Size and complexity of model 

 If the MPO falls within a nonattainment area 


